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BOX ELDER

STP-0030(14)97 SR-30 AT BEAVER DAM INTERSECTION LEGRAND JOHNSON CONST CO $417,883 82%
50739 SPOT IMPROVEMENT - TURNING LANES LUKE MILDON $417,883 $256,263 10/15/2002 116%
STP-1100(2)0 WATERY LANE; SR-13 TO 600 NORTH IN BRIGHAM CITY FLARE CONSTR INC $973,461 2/17/2003 3%

05157 RECONSTRUCTION SCOTT NUSSBAUM $973,461 $80,924 4/1/2004 0%

IM-15-8(103)379 1-15; ELWOOD TO WEST TREMONTON INTERCHANGE GRANITE CONSTRUCTION CO OF UT $8,270,437 0%

50634 BITUMINOUS PAVEMENT, ROTOMILLING & RESURFACE WAYNE D FELIX $8,270,437 9/1/2003 0%

STP-BRF-0089(31)362 COLD SPRINGS BRIDGE RALPH L WADSWORTH CONSTR CO INC $781,333 1/23/2001 99%
50242 BRIDGE REPLACEMENT (#D-572) WAYNE D FELIX $1,326,821 $1,198,052 6/1/2001 100%

CACHE

*NH-0089(29)393 LOGAN CANYON, TONY GROVE TO FRANKLIN BASIN ROAD GILBERT WESTERN CORP $9,747,000 6/21/2001 94%
50145 RECONSTRUCT ROAD AND REPLACE UPPER TWIN BRIDGE LUKE MILDON $9,747,000 $13,638,734 6/1/2003 103%
HPP-0091(13)19 CACHE VALLEY HWY; US-91 CORRIDOR HIDDEN PEAK ELECTRIC CO INC $481,147 7/10/2002 52%
50591 SIGNAL COORDINATION LUKE MILDON $481,147 $351,387 11/15/2002 90%
HPP-0091(9)28 CACHE VALLEY HWY; US-91 AT 1400 & 400 NORTH CACHE VALLEY ELECTRIC CO $671,213 8/7/2002 62%
50581 INTERSECTION IMPROVEMENTS LUKE MILDON $671,213 $445,483 3/2/2004 37%
NH-0089(62)372 SR-89; FROM SR-91 TO RH FORK STAKER & PARSON COS INC DBA JACK B $1,488,147 0%

50791 ROTOMILL, OVERLAY, & PLANT MIX SEAL COAT LUKE MILDON $1,488,147 9/1/2002 0%

NH-0091(11)26 SR-91; LOGAN RIVER TO 10TH NORTH STAKER & PARSON COS INC DBA JACK B $1,108,000 8/20/2002 83%
50792 ROTOMILL, OVERLAY & PLANT MIX SEAL COAT LUKE MILDON $1,108,000 $934,205 11/1/2002 243%
STP-0165(1)4 SR-165; HYRUM TO NIBLEY STAKER & PARSON COS INC DBA JACK B $1,988,658 12/6/2002 5%

50418 RECONSTRUCT, WIDEN TO FOUR LANES LUKE MILDON $1,988,658 $139,981 10/1/2003 34%
STP-LCO05(9) 400 WEST IN HYRUM CODY EKKER $127,511 97%
50416 ENHANCEMENT - SIDEWALK LUKE MILDON $127,511 $174,220 10/1/2002 111%

CARBON
STP-0006(12)172 VMS PROJECT IN SPANISH FORK CANYON ITS ENGINEERS & CONSTRUCTORS $234,396 10/22/2001 99%
50653 INSTALLATION OF VMS BRIAN PHILLIPS $234,396 $243,433 2/28/2003 85%
NH-0006(20)202 SR-6, THREE LOCATIONS, SKYVIEW TO WEST PRICE GENEVA ROCK PRODUCTS INC $3,292,993 8/5/2002 39%
50809 OVERLAY, CHIP SEAL COAT, PAVEMENT MARKING TAPE FRED JENKINS $3,292,993 $1,289,971 9/15/2002 55%
SP-0006(31)235 WELLINGTON TO I-70 NIELSON CONSTRUCTION $1,087,685 7/22/2002 91%
78027 PASSING LANES FRED JENKINS $1,087,685 $975,580 5/30/2003 72%
SP-0010(9)0 1-70 TO PRICE NIELSON CONSTRUCTION $2,288,868 6/25/2002 92%
78028 SR-10, PASSING LANES & WIDENING FOR TURN LANES FRED JENKINS $2,288,868 $2,533,560 6/8/2003 71%
DAVIS

SP-0067(1)0 LEGACY PARKWAY FLUOR AMES KRAEMER, LLC $312,523,488 27%
70004 NEW ROAD CONSTRUCTION BYRON PARKER $312,523,488 $98,510,674 11/1/2004 0%

STP-9999(245) VARIOUS LOCATIONS IN REGION TWO J D MCNEIL CONST INC $297,202 5/6/2002 85%
50524 SIDEWALK ENHANCEMENTS DARREN ROSENSTEIN $297,202 $278,684 11/1/2002 162%
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STP-LC11(18) UTAH BOTANICAL CENTER, PHASE | GRANITE CONSTRUCTION CO OF UT $369,369 35%
50584 CONSTRUCT TRAIL L. SCOTT NUSSBAUM $369,369 $130,468 5/15/2003 15%
CM-9999(167) TRAFFIC SIGNAL COORDINATION IN ROY POWER ELECTRIC CO $1,147,105 1/2/2001 100%
50058 TRAFFIC SIGNAL COORDINATION NICK PETERSON $1,374,092 $1,348,784 9/30/2001 100%
CM-9999(233) LAYTON AREA SIGNAL COORDINATION HIDDEN PEAK ELECTRIC CO INC $622,678 1%
50479 SIGNAL COORDINATION NICK PETERSON $622,678 $85,941 9/15/2003 0%
IM-15-7(192)337 SR-193 TO 31ST STREET IN OGDEN GRANITE CONSTRUCTION CO OF UT $9,737,737 3/8/2001 100%
50037 JOINT REPAIR NICK PETERSON $10,720,841 $10,684,271 9/15/2002 100%
SP-0107(2)2 SR-107 AT JCT SR-108, WESTPOINT GRANITE CONSTRUCTION CO OF UT $307,308 9/16/2002 79%
98119 SAFETY SPOT IMPROVEMENTS NICK PETERSON $307,308 $274,889 10/15/2002 78%
SP-15-7(161)336 1-15 TERRACE SUBDIVISION, CLEARFIELD PHASE 2 J D MCNEIL CONST INC $317,559 8/23/2002 100%
70250 NOISE WALL RETROFIT NICK PETERSON $317,559 $344,614 12/31/2002 89%
SP-15-8(37)337 F-63 NORTHBOUND OVER SR-193 RESTRUCTION CORPORATION $8,300
63776 BRIDGE COLLISION REPAIR NICK PETERSON $8,300 11/15/2002
STP-0106(3)9 600 NO & MAIN OVER FARMINGTON CREEK, FARMINGTON EDWARD KRAEMER & SONS INC $615,320 100%
50417 WIDEN BRIDGE, PED CROSSING NICK PETERSON $615,320 $18,180 7/15/2002 0%
STP-1482(1)2 200 SOUTH AND UNION PACIFIC RAILROAD, CLEARFIELD, UTAH WADSWORTH BROS CONST CO INC $4,670,781 1/19/2000 99%
5038503C EARTHWORK, STRUCTURES, SIGNALS, AND SURFACING SCOTT NUSSBAUM $4,670,781 $4,209,563 10/17/2000 1%
DUCHESNE
NH-0040(40)86 US-40, 300 EAST DUCHESNE. TO ANTELOPE CREEK BURDICK PAVING $2,288,097 0%
50765 RESTORATION AND REHAB JACK LYMAN $2,288,097 $74,030 7/1/2003 0%
NH-0040(41)99 US-40, ANTELOPE CREEK TO RP 110.33 W W CLYDE & CO $2,352,703 0%
50816 RESTORATION AND REHAB JACK LYMAN $2,352,703 7/1/2003 0%
EMERY
NH-0006(18)263 SR-6; ICELANDER TO RAILROAD OVERPASS LEGRAND JOHNSON CONST CO $2,082,317 7/22/2002 80%
50807 ROTOMILL, LANE LEVEL, CHIP SEAL COAT, WATERPROOF MEME FRED JENKINS $2,082,317 $1,589,574 7/31/2002 198%
SP-0006(31)235 WELLINGTON TO I-70 NIELSON CONSTRUCTION $1,087,685 7/22/2002 91%
78027 PASSING LANES FRED JENKINS $1,087,685 $975,580 5/30/2003 72%
SP-0010(9)0 1-70 TO PRICE NIELSON CONSTRUCTION $2,288,868 6/25/2002 92%
78028 SR-10, PASSING LANES & WIDENING FOR TURN LANES FRED JENKINS $2,288,868 $2,533,560 6/8/2003 1%
[ EE)
BRF-0012(4)0 0.11 MILES EAST OF SR-89 WADSWORTH BROS CONST CO INC $734,080 8/6/2002 94%
50627 BRIDGE REPLACEMENT RANDALL TAYLOR $734,080 $731,803 7/5/2003 59%
SP-0020(1)0 SR-20, I-15 TO SR-89 AMES CONSTRUCTION INC $13,264,000 2/4/2003 3%
78001 PASSING LANES, GRADING, DRAINAGE & SURFACING RANDALL TAYLOR $13,264,000 $419,284 8/15/2005 2%
STP-0012(6)59 ESCALANTE CITY MAIN STREET IMPROVEMENTS HIDDEN PEAK ELECTRIC CO INC $527,295 98%
50726 CURB & GUTTER, SIDEWALK, LANDSCAPING AND LIGHTING RANDALL TAYLOR $527,295 $526,359 10/15/2002 123%
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BHF-0019(1)3 GREEN RIVER BRIDGE, EAST OF GREEN RIVER WADSWORTH BROS CONST CO INC $1,060,869 9/24/2002 85%
50626 MAJOR BRIDGE REHAB FRED JENKINS $1,060,869 $969,360 11/1/2002 72%
BHF-0019(2)3 SR-19 OVER GREEN RIVER CODY EKKER $132,550 2/4/2003 99%
50717 BRIDGE SCOUR MITIGATION FRED JENKINS $132,550 $130,565 4/1/2003 0%
*IM-15-2(38)61 NORTH CEDAR CITY INTERCHANGE MEADOW VALLEY CONTRACTORS $9,047,908 8/6/2001 95%
50046 RESURFACING, DRAINAGE, DETENTION BASIN, RECONSTRUCT . JIM MCCONNELL $9,047,908 $9,144,687 12/1/2001 103%
SP-0056(3)56 1-15 TO IRON SPRINGS INTERSTATE ROCK PRODUCTS INC $5,892,384 0%
78003 GRADING, DRAINAGE, & SURFACING (WATER & SEWER LINE) JIM MCCONNELL $5,892,384 4/1/2004 3%
SP-0289(2)2 SR-289; 200 SO. AT 300 WEST, CEDAR CITY, NEAR SUU HAMILTON BROS ELECTRIC INC $396,354 98%
98180 SAFETY/TRAFFIC OPERATIONS JIM MCCONNELL $396,354 $457,581 9/15/2002 92%
SP-9999(619) SR-56 & |-15 ON/OFF RAMPS, CEDAR CITY HIDDEN PEAK ELECTRIC CO INC $573,450 94%
90108 EARTHWORK, PAVING & SIGNALS JIM MCCONNELL $573,450 $712,978 10/2/2002 96%
STP-0130(1)4 SR-130, CEDAR CITY PROGRESSIVE CONTRACTING INC $38,916 99%
50549 SIDEWALK ENHANCEMENT JIM MCCONNELL $38,916 $47,673 8/15/2001 105%
SP-0020(1)0 SR-20, I-15 TO SR-89 AMES CONSTRUCTION INC $13,264,000 2/4/2003 3%
78001 PASSING LANES, GRADING, DRAINAGE & SURFACING RANDALL TAYLOR $13,264,000 $419,284 8/15/2005 2%
JUAB

SP-15-5(36)223 1-15; VARIOUS BRIDGES NEAR NEPHI J D MCNEIL CONST INC $482,568 50%
70281 MINOR BRIDGE REHAB BRIAN PHILLIPS $482,568 $257,176 6/30/2003 12%
*IM-NH-15-5(31)200 1-15, SEVIER RIVER NORTHWARD LAFARGE NORTH AMERICA INC $19,853,655 5/8/2002 80%
50445 RECONSTRUCTION GREG SEARLE $19,853,655 $16,332,078 7/1/2003 1%

MILLARD
IM-15-4(40)169 1-15, FILMORE TO NORTH HOLDEN GRANITE CONSTRUCTION CO OF UT $2,412,412 8/5/2002 74%
50806 RESURFACING REX FRIANT $2,412,412 $1,932,768 7/1/2002 87%
STP-0257(4)14 SR-257, RP 14 TO 33, OVERLAY AND CHIP SEAL STAKER & PARSON COS INC DBA JACK B $1,167,603 80%
50796 RESURFACING REX FRIANT $1,167,603 $1,036,741 7/31/2002 76%

MORGAN
SP-1975(1)0 TRAPPER LOOPS/SNOWBASIN W W CLYDE & CO $10,837,085 7/6/1999 100%
4000603C NEW ROAD NICK PETERSON $13,528,268 $12,643,216 1/31/2002 99%
SP-84-6(33)72 |1-84; STRUCTURE F-114; I-15 OVER BEAR RIVER J D MCNEIL CONST INC $238,490 0%
70266 BRIDGE PRESERVATION WAYNE D FELIX $238,490 5/1/2002 0%

SALT LAKE

STP-2290(2)10 1300 SOUTH; 1700 EAST TO FOOTHILL BLVD. WORKMAN CONSTRUCTION CO $1,610,195 91%
50401 ROADWAY RECONSTRUCTION $1,610,195 $1,667,515 10/15/2002 92%
STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STREET TO VIRGINIA STREET RALPH L WADSWORTH CONSTR CO INC $11,202,793 5/20/2002 41%
50231 RECONSTRUCTION $11,202,793 $5,296,146 9/30/2003 56%

30of8




FEBRUARY 2003

UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION

Federal and State Projects

GOING THE EXTRA MILF

PROJECT NUMBER LOCATION CONTRACTOR ORIGINAL AMT | $AMOUNT PAID WORK BEGAN % PROJECT COMPLETE
JOB / PROJECT TYPE OF WORK PROJECT ENGINEER AUTHORIZED AMT TO DATE EST COMPLETE % TIME ELAPSED
SALT LAKE
*IM-NH-215-9(102)10 1-215; REDWOOD ROAD TO 300 EAST MEADOW VALLEY CONTRACTORS $16,127,629 24%
05298 CRACK & SEAT, OVERLAY, WIDENING, STRUCTURES & NOISEW BRANDON SQUIRE $16,127,629 $4,077,153 10/10/2003 36%
BRF-0210(1)13 LITTLE COTTONWOOD CYN, ALTA BYPASS ROAD RALPH L WADSWORTH CONSTR CO INC $277,652
50601 BRIDGE REPLACEMENT BRANDON SQUIRE $277,652 10/15/2003
IBHF-80-3(133)129 WB 1-80 TO SB 1-215 AT MOUTH OF PARLEYS FREHNER CONSTR CO INC $1,583,321 8/2/2001 99%
50535 MAJOR BRIDGE REHAB BRANDON SQUIRE $1,583,321 $1,580,982 8/27/2001 186%
SP-0068(14)47 REDWOOD ROAD; 10400 SOUTH TO 9000 SOUTH WESTERN QUALITY CONCRETE INC $7,810,280 10/15/2002 23%
78036 GRADING, SURFACING, DRAINAGE, STRUCTURE, SIGNING & SIG BRANDON SQUIRE $7,810,280 $1,903,547 10/1/2003 42%
SP-9999(568) VARIOUS LOCATIONS, REGION TWO J D MCNEIL CONST INC $894,875 1/21/2002 100%
70061 NOISE WALL RETROFIT BRANDON SQUIRE $894,875 $988,324 8/1/2002 134%
STP-0068(14)49 SR-68; REDWOOD RD. AT 7500 SOUTH, WEST JORDAN RALPH L WADSWORTH CONSTR CO INC $490,674 41%
50743 PEDESTRIAN OVERPASS BRANDON SQUIRE $490,674 $220,474 11/1/2003 47%
*IBHF-80-3(134)102 1-80 OVER UPRR, NORTH OF BLACKROCK GRANITE CONSTRUCTION CO OF UT $1,677,677 11/11/2002 19%
50639 BRIDGE REHABILITATION C-438 BRETT HADLEY $1,677,677 $328,682 4/26/2003 63%
CM-2188(1)0 OLD MILL PARK & RIDE LOT WADSWORTH BROS CONST CO INC $709,435 98%
50071 EARTHWORK,RTNNG WALLS,SURFACING,LIGHTING,&LANDSCAF BRETT HADLEY $709,435 $811,411 4/15/2002 100%
HPP-0172(2)3 5600 WEST; 3300 SOUTH TO 2100 SOUTH J D MCNEIL CONST INC $3,587,679 11/1/2000 99%
05317 GRADING, SURFACING, DRAINAGE, STRUCTURES, SIGNALIZATIC BRETT HADLEY $5,119,634 $4,512,243 10/1/2001 100%
NH-BRF-0201(4)2 SR-201, SR-202 TO 9000 W. & KCC HAUL RD BRIDGE WADSWORTH BROS CONST CO INC $2,696,018
50425 BRIDGE REPLACEMENT, RESURFACING BRETT HADLEY $2,696,018 5/15/2003
SP-215-9(47)22 1-215 TO 1-80 COLLECTOR GATEWAY COMPANY THE $396,694 0%
70276 MINOR BRIDGE REHAB BRETT HADLEY $396,694 5/15/2003 0%
SP-9999(644) BANGERTER OVER SR-201 & SR-201 OVER 3200 WEST RESTRUCTION CORPORATION $290,527 52%
70271 MINOR BRIDGE REHAB BRETT HADLEY $290,527 $325,455 10/31/2002 18%
STP-0089(38)318 STATE STREET; 6400 SOUTH TO 4340 SOUTH STAKER & PARSON COS INC DBA STAKEF $2,228,207 8/27/2001 86%
50323 ROTOMILL AND OVERLAY BRETT HADLEY $2,228,207 $2,690,197 8/4/2002 100%
STP-0172(6)3 5600 WEST.; 4100 SOUTH TO 3300 SOUTH, WEST VALLEY WESTERN QUALITY CONCRETE INC $3,159,724 4/2/2001 100%
50646 WIDENING, RECONSTRUCTION, GRADING & DRAINAGE BRETT HADLEY $4,043,437 $3,685,334 8/9/2002 100%
STP-2120(1)2 6200 SOUTH; 4000 WEST TO 2700 WEST J D MCNEIL CONST INC $2,686,834 12/30/2002 12%
50487 ROAD WIDENING BRETT HADLEY $2,686,834 $435,417 4/1/2003 16%
STP-2120(2)1 6200 SOUTH AT 4800 WEST GENEVA ROCK PRODUCTS INC $346,223
50596 SAFETY/TRAFFIC OPERATIONS BRETT HADLEY $346,223 $7,450 5/15/2003
STP-LC35(115) JORDAN RIVER BIKE PATH CALIFORNIA AVE. TO 2100 S. PHASE | WESTERN QUALITY CONCRETE INC $237,414 12/8/2000 39%
50349 GRADING, SURFACING, STRUCTURE AND LANDSCAPING BRETT HADLEY $237,414 $94,755 9%
SP-0067(1)0 LEGACY PARKWAY FLUOR AMES KRAEMER, LLC $312,523,488 27%
70004 NEW ROAD CONSTRUCTION BYRON PARKER $312,523,488 $98,510,674 11/1/2004 0%
SP-15-7(162)312 800 NORTH TO 1400 NORTH, WEST SIDE (VICTORIA WAY) J D MCNEIL CONST INC $886,578 39%
70232 NOISE WALL DARREN ROSENSTEIN $886,578 $398,651 6/15/2003 34%
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STP-2044(1)9 1300 EAST; 7900 SOUTH TO 7500 SOUTH GRANITE CONSTRUCTION CO OF UT $1,384,384 62%
50483 RECONSTRUCTION AND REALIGNMENT DARREN ROSENSTEIN $1,384,384 $884,337 10/15/2002 120%
STP-9999(245) VARIOUS LOCATIONS IN REGION TWO J D MCNEIL CONST INC $297,202 5/6/2002 85%
50524 SIDEWALK ENHANCEMENTS DARREN ROSENSTEIN $297,202 $278,684 11/1/2002 162%
*SP-15-7(135)296 1-15,10800 SO TO 500 N WASATCH CONSTRUCTORS $1,325,043,000 4/16/1997 99%
8900201D RECONSTRUCTION JOHN BOURNE $1,334,666,548 $1,329,635,240 10/15/2001 100%
*HPP-STP-0071(12)0 SR-71, 12300 SOUTH; BANGERTER HWY TO 700 EAST GRW DESIGN BUILDERS $65,553,000 7/20/2002 15%
50817 DESIGN-BUILD RECONSTRUCTION KRIS PETERSON $65,553,000 $11,352,724 12/1/2004 22%
BRO-LC35(113) JORDAN RIVER AT 1100 WEST 1100 SOUTH RALPH L WADSWORTH CONSTR CO INC $568,849 8/7/2002 99%
50251 BRIDGE REPLACEMENT KRIS PETERSON $568,849 $567,992 3/1/2002 98%
SP-0151(1)0 10600 SOUTH; I-15 TO REDWOOD ROAD MEADOW VALLEY CONTRACTORS $10,439,095 6/26/2001 96%
78005 GRADING, DRAIN., SURFACING, SIGNALS, SIGNING, STRUCTURE KRIS PETERSON $10,439,095 $10,980,311 11/15/2002 102%
SP-9999(622) THREE SIGNALS IN REGION TWO CACHE VALLEY ELECTRIC CO $243,752
90110 SAFETY/TRAFFIC OPERATIONS KRIS PETERSON $243,752 5/15/2002
SP-9999(634) THREE INTERSECTIONS IN REGION TWO HIDDEN PEAK ELECTRIC CO INC $307,537
90118 SAFETY/TRAFFIC OPERATIONS LONNIE MARCHANT $307,537 6/1/2003
STP-2082(6)11 HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO. GENEVA ROCK PRODUCTS INC $3,699,987 11/19/2002 7%
50154 DRAINAGE, SURFACING AND SIGNALS LONNIE MARCHANT $3,699,987 $278,351 7/15/2003 7%
STP-2240(1)3 4700 SOUTH; 2700 WEST TO 2200 WEST J D MCNEIL CONST INC $1,047,183
50490 WIDENING, SIGNALS, SURFACING 1.8 KM LONNIE MARCHANT $1,047,183 7/15/2002

SEVIER
SP-70-1(33)57 |1-70 OVER SR-89, SALINA INTERCHANGE GERBER CONST INC $164,567 0%
70284 MINOR BRIDGE REHAB REX FRIANT $164,567 4/1/2003 0%

SUMMIT
*IMD-IM-80-4(81)148 SILVER CREEK JUNCTION INTERCHANGE RECONSTRUCTION GILBERT WESTERN CORP $23,249,564 6/12/2000 97%
5020903C EARTHWORK, SURFACING, DRAINAGE, STR., AND SIGNALS KRIS PETERSON $24,967,942 $24,078,435 8/31/2001 124%
*ISTP-80-4(87)144 KIMBALL JCT PED CROSSING WADSWORTH BROS CONST CO INC $1,183,190 97%
50599 NEW POC OVER 1-80 AT KIMBALL JUNCTION LONNIE MARCHANT $1,183,190 $1,186,664 10/1/2002 95%
SP-9999(634) THREE INTERSECTIONS IN REGION TWO HIDDEN PEAK ELECTRIC CO INC $307,537
90118 SAFETY/TRAFFIC OPERATIONS LONNIE MARCHANT $307,537 6/1/2003

TOOELE
STP-9999(245) VARIOUS LOCATIONS IN REGION TWO J D MCNEIL CONST INC $297,202 5/6/2002 85%
50524 SIDEWALK ENHANCEMENTS DARREN ROSENSTEIN $297,202 $278,684 11/1/2002 162%

UINTAH
SP-0191(31)211 RED FLEET STATE PARK BURDICK PAVING $263,950
70143 IMPROVE ACCESS CRAIG HASKELL $263,950 9/1/2002
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UINTAH
BHF-0088(1)0 GREEN RIVER BRIDGE ON SR-88 GERBER CONST INC $224,732 3%
50611 MAJOR BRIDGE REHAB JACK LYMAN $224,732 $5,618 5/15/2003 0%
BRO-LC47(5) ASHLEY CREEK BRIDGES; DRY FORK BRIDGE FLARE CONSTR INC $634,032 8/13/2002 99%
50273 BRIDGE REPLACEMENT ROBERT WESTOVER $634,032 $598,772 11/1/2002 87%
UTAH
BRO-LC49(27) SP. FK. RIV. POWERHOUSE RD. SE OF SP. FK. BUILD INC $843,482
50164 BRIDGE REPLACEMENT $843,482 6/1/2003
CM-LC49(46) TRAFFIC SIGNAL IMPROVEMENTS AT 7 LOCATIONS, PROVO HAMILTON BROS ELECTRIC INC $700,997 0%
50506 INTERSECTION IMPROVEMENTS $700,997 $3,825 7/1/2003 0%
STP-2846(1)0 MAIN ST; 1700 NORTH TO 3000 NORTH, SPANISH FORK H E DAVIS CONSTRUCTION, INC $390,821 95%
50235 RECONSTRUCTION $390,821 $451,254 8/1/2002 95%
*NH-HPP-15-6(135)266 1-15 WIDENING/UNIVERSITY AVENUE INTERCHANGE MODIFICATI GRANITE CONSTRUCTION CO OF UT $26,181,181 3/16/2000 97%
5036703c NEW INTERCHANGE AND WIDENING BRIAN PHILLIPS $28,008,968 $27,320,537 10/1/2001 101%
IM-15-6(142)260 1-15; RP 260 TO 264, ROTOMILL & OPEN GRADED SC GENEVA ROCK PRODUCTS INC $1,434,835 7/11/2002 97%
50794 RESURFACING BRIAN PHILLIPS $1,434,835 $1,650,708 7/1/2002 99%
NH-BRF-0006(10)178 SR-6, UPRR 0.5 MILES SE OF MOARK JCT WADSWORTH BROS CONST CO INC $1,557,895 91%
50333 BRIDGE REPLACEMENT BRIAN PHILLIPS $1,557,895 $1,497,056 11/1/2002 95%
SP-0241(1)1 SR-241 AT I-15 SB RAMPS (LINDON EXIT), OREM HAMILTON BROS ELECTRIC INC $262,688 17%
90101 CONSTRUCT NEW TRAFFIC SIGNAL BRIAN PHILLIPS $262,688 $42,671 6/15/2003 0%
STP-0006(12)172 VMS PROJECT IN SPANISH FORK CANYON ITS ENGINEERS & CONSTRUCTORS $234,396 10/22/2001 99%
50653 INSTALLATION OF VMS BRIAN PHILLIPS $234,396 $243,433 2/28/2003 85%
STP-0089(41)278 US-89; SOUTH TO NORTH MAPLETON CITY LIMITS MEADOW VALLEY CONTRACTORS $2,698,274 1/2/2002 93%
50341 RESURFACING BRIAN PHILLIPS $2,698,274 $2,916,996 5/1/2002 106%
STP-CM-9999(317) VARIOUS LOCATIONS IN UTAH COUNTY HAMILTON BROS ELECTRIC INC $236,985 0%
50824 INSTALLATION OF CCTV AND TMS BRIAN PHILLIPS $236,985 5/1/2002 0%
NH-0006(20)202 SR-6, THREE LOCATIONS, SKYVIEW TO WEST PRICE GENEVA ROCK PRODUCTS INC $3,292,993 8/5/2002 39%
50809 OVERLAY, CHIP SEAL COAT, PAVEMENT MARKING TAPE FRED JENKINS $3,292,993 $1,289,971 9/15/2002 55%
*SP-15-6(32)276 |1-15 - PLEASANT GROVE INTERCHANGE STAKER & PARSON COS INC DBA STAKEF $10,887,447 12/11/2000 98%
50547 CONSTRUCT NEW INTERCHANGE JACK LYMAN $12,100,060 $11,647,554 9/15/2002 99%
SP-9999(618) FOUR LOCATIONS IN REGION 3 SORENSEN (CRAIG F) CONSTRUCTION IN $235,657 100%
90107 SAFETY/TRAFFIC OPERATIONS JACK LYMAN $235,657 $257,075 12/1/2002 98%
*SP-15-6(31)270 UNIVERSITY PARKWAY INTERCHANGE RALPH L WADSWORTH CONSTR CO INC $14,178,730 9/14/2000 93%
78009 GRAD., DRAIN., STR., SURF., SIGN., LIGHT., SIGNAL, WETLANDS, JEFF BAIRD $15,678,730 $15,214,745 10/30/2000 92%
NH-0089(63)297 SR-89, 800 NORTH OREM TO 1100 WEST LEHI GENEVA ROCK PRODUCTS INC $1,846,958 0%
50795 RESURFACING JEFF BAIRD $1,846,958 5/15/2003 0%
SP-0006(41)199,NH-0006(15)1 SR-6; SPANISH FORK CANYON GILBERT WESTERN CORP $10,831,653 4/12/2002 74%
50705 SAFETY IMPROVEMENTS JEFF BAIRD $10,831,653 $9,115,690 9/26/2002 71%
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SP-0074(1)2 SR-74; 1120 NORTH, AMERICAN FORK TO ALPINE CITY LIMITS COP CONSTRUCTION CO $2,506,729 1/3/2002 98%
70125 MINOR WIDENING & OVERLAY JEFF BAIRD $2,506,729 $2,736,532 7/1/2002 98%
STP-0198(1)166 SR-198, PAYSON TO SPANISH FORK WESTERN QUALITY CONCRETE INC $3,763,092 1/23/2002 95%
50332 RESURFACING JEFF BAIRD $3,763,092 $4,191,519 11/15/2002 108%
STP-LC49(36) CC TRAIL; LAKESHORE SPORTS PK TO ROCK CYN TRAIL HD GENEVA ROCK PRODUCTS INC $931,840 82%
50276 CONSTRUCTION BIKE / PEDESTRIAN PATH JOHN CLARKSON $931,840 $988,685 11/15/2001 92%
BRO-LC49(44) UTAH COUNTY BRIDGES, PHASE TWO J D MCNEIL CONST INC $631,759 99%
50446 BRIDGE REPLACEMENT ROBERT WESTOVER $631,759 $630,819 9/30/2003 64%
STP-2906(3)0 4800 WEST; CEDAR HILLS DR. TO ALPINE CITY LIMITS STAKER & PARSON COS INC DBA STAKEF $1,270,207 12/9/2002 9%
50327 RECONSTRUCTION ROBERT WESTOVER $1,270,207 $119,310 6/1/2003 0%
STP-3006(1)0 820 NORTH; INDEPENDENCE AVE TO 1375 WEST, PROVO H E DAVIS CONSTRUCTION, INC $625,727 9/10/2002 99%
50225 MINOR WIDENING ROBERT WESTOVER $625,727 $659,387 10/15/2002 100%
WASHINGTON
*STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EAST OF HURRICANE WADSWORTH BROS CONST CO INC $11,107,156 5/28/2002 26%
05748 BRIDGE REPLACEMENT JIM MCCONNELL $11,107,156 $6,013,455 1/1/2004 28%
BRO-LC53(15) MAN O'WAR BRIDGE, BLOOMINGTON GERBER CONST INC $771,363 91%
50537 BRIDGE REPLACEMENT JIM MCCONNELL $771,363 $790,475 7/15/2002 88%
*SP-15-1(13)10 WASHINGTON INTERCHANGE AT RP 10 ADAMS & SMITH INC $9,803,834 3/27/2002 72%
78010 CONSTRUCT NEW INTERCHANGE REX FRIANT $9,803,834 $7,754,435 9/15/2003 60%
WEBER
STP-LC57(6) WEBER RIVER PARKWAY TRAIL WASATCH ENGINEERING CONTRACTORS $222,781 7/3/2002 86%
50585 CONSTRUCT BIKE/PED TRAIL KENT NICHOLS $222,781 $202,111 8/15/2002 127%
CM-9999(167) TRAFFIC SIGNAL COORDINATION IN ROY POWER ELECTRIC CO $1,147,105 1/2/2001 100%
50058 TRAFFIC SIGNAL COORDINATION NICK PETERSON $1,374,092 $1,348,784 9/30/2001 100%
IM-15-7(192)337 SR-193 TO 31ST STREET IN OGDEN GRANITE CONSTRUCTION CO OF UT $9,737,737 3/8/2001 100%
50037 JOINT REPAIR NICK PETERSON $10,720,841 $10,684,271 9/15/2002 100%
IM-15-8(98)342 1-15; 31ST STREET TO 450 NORTH, OGDEN GRANITE CONSTRUCTION CO OF UT $4,357,357 100%
50419 REHABILITATION NICK PETERSON $4,357,357 $5,211,586 9/15/2002 52%
SP-1975(1)0 TRAPPER LOOPS/SNOWBASIN W W CLYDE & CO $10,837,085 7/6/1999 100%
4000603C NEW ROAD NICK PETERSON $13,528,268 $12,643,216 1/31/2002 99%
SP-84-6(32)50 -84 OVER WEBER RIVER J D MCNEIL CONST INC $186,781 0%
70264 MINOR BRIDGE REHAB NICK PETERSON $186,781 5/15/2003 0%
STP-BRF-0126(3)14 SR-126; 1800 SOUTH TO 12TH STREET, OGDEN RALPH L WADSWORTH CONSTR CO INC $11,106,562 1/3/2002 63%
50338 RECONSTRUCTION & BRIDGE REPLACEMENTS NICK PETERSON $11,106,562 $7,977,122 9/15/2003 56%
STP-3354(2)1 40TH STREET; GRAMERCY TO HARRISON, OGDEN STAKER & PARSON COS INC DBA JACK B $767,137
05368 GRADING, SURFACING, DRAINAGE, SIGNING & SIGNALIZATION SCOTT NUSSBAUM $767,137 6/30/2002
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WEBER
z SP-0053(2)0 24TH STREET; B AVENUE TO I-15 IN OGDEN GRANITE CONSTRUCTION CO OF UT $1,464,464 86%
70068 RECONSTRUCTION WAYNE D FELIX $1,464,464 $1,592,770 6/15/2002 91%
SP-0079(3)3 WALL, 30TH & 31ST IN OGDEN WADSWORTH BROS CONST CO INC $14,294,148 11/14/2001 66%
78012 RECONSTRUCTION, GRADING, DRAINAGE, AND WIDENING WAYNE D FELIX $14,294,148 $10,559,946 10/31/2003 42%
z STP-0039(7)2 SR-39 AT 3500 WEST GRANITE CONSTRUCTION CO OF UT $136,137 0%
50663 ADD TURNING LANES WAYNE D FELIX $136,137 5/1/2003 0%
z STP-0039(8)19 SR-39 AT 100 SOUTH, MONTE CRISTO STAKER & PARSON COS INC DBA JACK B $231,222 0%
50741 SPOT IMPROVEMENT, TURNING LANES WAYNE D FELIX $231,222 6/1/2003 0%
STP-0126(4)8 1900 WEST AT 5600 SOUTH, ROY CACHE VALLEY ELECTRIC CO $311,402 5/20/2002 95%
50580 INTERSECTION IMPROVEMENTS WAYNE D FELIX $311,402 $343,354 1/2/2003 125%
NOTES TOTAL ORIGINAL AMOUNT $2,066,642,863 $1,713,635,528 TOTAL PAID AMOUNT
X - NO REPORT RECEIVED
Z - TEMPORARILY SUSPENDED TOTAL AUTHORIZED AMOUNT $2,089,387,620 $375,752,092 BALANCE
* - NON-STEWARDSHIP PROJECTS $35,181,383 CONTRACTS COMPLETED THIS MONTH

# - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT
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